

Procurements in excess of €10m – PSC QA report 2022

The quality assurance process requires Clare County Council to publish all individual procurements in excess of €10m on our website. There was one individual procurement in excess of €10m during 2022 in Clare County Council therefore this step of the PSC applies in relation to 2022.

Project Details	
Year	2022
Parent Department	Project Management Office - Physical Directorate
Name of Contracting Body	Clare County Council
Name of Project/Description	Killaloe Bypass, Shannon Bridge Crossing & R494 Improvement Project.
Procurement Details	
Advertisement Date	Contract notice Stage 1 - 1/7/2020. Stage 2 – 6/8/2021.
Tender Advertised in	OJEC and etenders.ie
Awarded to	John Sisk & Sons (Holdings) Ltd
EU contract award notice date	9/11/22
Contract price	€ 43,775,333.96 (ex Vat)
Progress	
Start date	17/08/22 (Construction commenced on site)
Expected date of completion Per the contract	16/11/2024 (Subject to change due to Inflation/Supply Chain Delay Co-operation Framework Agreement)
Spend in year under review	€7,484,070
Cumulative Spend to end of year	€28,763,065
Projected final cost	Subject to Inflation/Supply Chain Delay Co-operation Framework Agreement
Value of contract variations	
Date of completion	
Outputs	
Expected output on completion	Bypass to the north and west of Killaloe Town; new Bridge crossing over River Shannon and upgrade of R494 between Roolagh and Birdhill, Co. Tipperary
Output achieved to date	Land acquisition, Fencing, Site Clearance, service diversions ongoing, Piling works on both sides of the river, instream works have recently commenced.